
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 10.15.2015

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 06.12.2014

06.24.2014

09.22.2014

Date Let:

KENNEDY EXIT RAMP/CORNHUSKER RD, BELLEVUE

05.22.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.01.2014

08.13.2015Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22366  000 HSIP-5006(4) 075 83.23  GRAD CONC PAVE CULV
ELEC

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 10.15.2015

$461,779.60

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $447,161.99 $441,247.24 $5,914.75
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $447,161.99 $441,247.24 $5,914.75
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $447,161.99 $441,247.24 $5,914.75

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-11.16 $-11.16 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$769.71 -$758.55

Payment

-$11.16

$446,392.28 $441,236.08 $5,156.20

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$451,990.46

10.01.2015 10.09.2015

10.13.2015

Muhle, Shawn

Weander, Marty

Roberts, Jeffrey L.

Project Manager LPA Responsible Charge

State Representative

10.13.2015Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 10.13.2015 10.14.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,350.00 1.000 6,350.00

1.000 6,350.00

1.000 6,350.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0011 

1009.00      11,750.00 1.000 11,750.00

0.000 0.00

0.000 0.00

-1.000 -11,750.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0012 

1011.00      30.00 18.000 540.00

18.000 540.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 0013 

1030.00      19.35 1,195.000 23,123.25

1,195.000 23,123.25

396.000 7,662.60

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 0014 

1041.00      0.55 5,022.000 2,762.10

5,022.000 2,762.10

4,567.000 2,511.85

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 0015 

1101.00      19.85 232.000 4,605.20

232.000 4,605.20

280.265 5,563.25

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 0016 

1107.00      7.05 225.000 1,586.25

225.000 1,586.25

227.334 1,602.70

0.000 0.00

0007

SY  REMOVE WALK
0007 0017 

1122.01      7.05 21.000 148.05

21.000 148.05

62.217 438.63

0.000 0.00

0008

SY  REMOVE CONCRETE MEDIAN SURFACING
0008 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   2 of 9

Nebraska Department of Roads Date: 10.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1910.16      1,576.00 1.000 1,576.00

1.000 1,576.00

0.000 0.00

0.000 0.00

0009

LS  CONSTRUCTION ENTRANCE
0009 

4093.80      17.00 881.000 14,977.00

881.000 14,977.00

881.000 14,977.00

0.000 0.00

0010

SF  WALL MATERIALS
0018 

4095.15      7.45 203.000 1,512.35

203.000 1,512.35

203.250 1,514.21

0.000 0.00

0011

LF  COMPACTED EARTH LEVELING PAD
0019 

8091.03      32.00 102.000 3,264.00

102.000 3,264.00

102.000 3,264.00

0.000 0.00

0012

CY  SELECT GRANULAR BACKFILL

FOR RETAINED EARTH STRUCTURE

0020 

L022.11      2.50 1,957.000 4,892.50

1,957.000 4,892.50

2,006.000 5,015.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0010 0021 

1009.00      9,517.50 0.000 0.00

1.000 9,517.50

1.000 9,517.50

1.000 9,517.50

4008

LS  GENERAL CLEARING AND GRUBBING

NEW GENERAL CLEARING AND GRUBBING

4008 

1009.00      2,232.50 0.000 0.00

1.000 2,232.50

1.000 2,232.50

1.000 2,232.50

4009

LS  GENERAL CLEARING AND GRUBBING

NEW GENERAL CLEARING AND GRUBBING

4009 

Contracted 77,086.70

Current 77,086.70

In place 60,649.24

This Estimate 0.00

GROUP 1 GRADING
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      19,988.00 1.000 19,988.00

1.000 19,988.00

1.000 19,988.00

0.000 0.00

0014

LS  MOBILIZATION
0022 0045 

3008.06      4.80 763.000 3,662.40

763.000 3,662.40

844.000 4,051.20

0.000 0.00

0015

EACHINSTALL TIE BARS
0023 0046 

3016.22      55.40 270.000 14,958.00

270.000 14,958.00

311.870 17,277.59

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0024 0047 

3016.39      40.50 32.000 1,296.00

32.000 1,296.00

56.000 2,268.00

0.000 0.00

0017

SF  DETECTABLE WARNING PANEL
0025 0048 

3017.43      229.00 7.000 1,603.00

7.000 1,603.00

11.326 2,593.65

0.000 0.00

0018

SY  6" CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0026 

3075.42      47.73 536.000 25,583.28

574.439 27,417.97

582.440 27,799.86

0.000 0.00

0019

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0027 0049 

3075.52      49.25 1,423.000 70,082.75

1,423.000 70,082.75

1,549.037 76,290.08

0.000 0.00

0020

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0028 

4002.00      2.35 1,000.000 2,350.00

1,000.000 2,350.00

0.000 0.00

0.000 0.00

0021

LB  CAST IRON COVER AND FRAME
0029 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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0005 Pay Period End Date: 10.01.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4005.00      1.70 700.000 1,190.00

700.000 1,190.00

275.000 467.50

0.000 0.00

0022

LB  CAST IRON RING AND COVER
0050 

4015.00      264.70 4.000 1,058.80

4.000 1,058.80

0.000 0.00

0.000 0.00

0023

EACHADJUST MANHOLE TO GRADE
0030 0051 

4900.25      175.00 2.000 350.00

2.000 350.00

5.000 875.00

0.000 0.00

0024

EACHCURB INLET SEDIMENT FILTER
0031 0052 

6406.00      62.85 203.000 12,758.55

203.000 12,758.55

203.000 12,758.55

0.000 0.00

0025

LF  PEDESTRIAN HANDRAIL
0053 

7316.00      365.00 16.000 5,840.00

16.000 5,840.00

0.000 0.00

0.000 0.00

0026

EACHSIGN
0032 

7508.14      8.90 350.000 3,115.00

350.000 3,115.00

350.000 3,115.00

0.000 0.00

0027

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0033 

7512.14      18.35 168.000 3,082.80

168.000 3,082.80

172.000 3,156.20

172.000 3,156.20

0028

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0034 

7517.05      3.75 2,781.000 10,428.75

2,781.000 10,428.75

2,826.000 10,597.50

0.000 0.00

0029

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0035 

7518.05      3.75 1,581.000 5,928.75

1,581.000 5,928.75

1,434.000 5,377.50

0.000 0.00

0030

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0036 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7519.00      266.25 14.000 3,727.50

14.000 3,727.50

14.000 3,727.50

0.000 0.00

0031

EACHARROW, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0037 

7519.10      303.50 13.000 3,945.50

13.000 3,945.50

12.000 3,642.00

0.000 0.00

0032

EACHONLY, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0038 

8029.25      11.00 1,959.000 21,549.00

1,959.000 21,549.00

1,948.112 21,429.23

0.000 0.00

0033

SY  FOUNDATION COURSE
0039 0054 

9111.00      30.00 12.000 360.00

12.000 360.00

0.000 0.00

0.000 0.00

0034

MGALWATER
0040 0055 

9170.00      215.00 19.002 4,085.43

19.002 4,085.43

15.060 3,237.90

0.000 0.00

0035

STA EARTH SHOULDER CONSTRUCTION
0041 0056 

9173.20      3.25 1,959.000 6,366.75

1,959.000 6,366.75

1,460.000 4,745.00

0.000 0.00

0036

SY  SUBGRADE PREPARATION
0042 0057 

L001.02      2,236.00 1.000 2,236.00

1.000 2,236.00

0.840 1,878.24

0.000 0.00

0037

ACRESEEDING, TYPE B
0043 

L032.75      295.00 3.000 885.00

3.000 885.00

2.550 752.25

0.000 0.00

0038

TON MULCH
0044 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.84      65.00 0.000 0.00

11.667 758.36

11.670 758.55

11.670 758.55

4007

SY  6" CONCRETE CLASS 47B-4000 IMPRINTED
SIDEWALKS

4007 

Contracted 226,431.26

Current 229,024.31

In place 226,786.30

This Estimate 3,914.75

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      995.00 1.000 995.00

1.000 995.00

1.000 995.00

0.000 0.00

0039

LS  MOBILIZATION
0058 

1119.00      1,135.00 1.000 1,135.00

0.000 0.00

0.000 0.00

0.000 0.00

0040

EACHREMOVE INLET
0059 

4002.00      2.00 125.000 250.00

125.000 250.00

120.000 240.00

0.000 0.00

0041

LB  CAST IRON COVER AND FRAME
0060 

4004.80      2.65 215.000 569.75

215.000 569.75

215.000 569.75

0.000 0.00

0042

LB  STRUCTURAL STEEL FOR FACE ARMOR
0061 

4005.01      1.45 345.000 500.25

345.000 500.25

0.500 0.73

0.000 0.00

0043

LB  CAST IRON RING AND COVER
0062 

4016.00      4,315.00 1.000 4,315.00

0.000 0.00

0.000 0.00

0.000 0.00

0044

EACHMANHOLE

AT STA 9135+15 RT

0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      64.50 9.000 580.50

0.000 0.00

0.000 0.00

0.000 0.00

0045

LF  REMOVE SEWER PIPE
0064 

4105.59      655.00 4.180 2,737.90

4.180 2,737.90

4.180 2,737.90

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0065 

4107.07      593.00 0.400 237.20

0.400 237.20

0.400 237.20

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0066 

4155.50      1.05 283.000 297.15

283.000 297.15

283.000 297.15

0.000 0.00

0048

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0067 

4157.00      1.05 36.000 37.80

36.000 37.80

36.000 37.80

0.000 0.00

0049

LB  REINFORCING STEEL FOR COLLARS
0068 

P702.15      103.05 13.000 1,339.65

13.000 1,339.65

8.000 824.40

0.000 0.00

0050

LF  15" STORM SEWER PIPE, TYPE 1
0069 

4012.18      1,976.19 0.000 0.00

1.000 1,976.19

1.000 1,976.19

0.000 0.00

4006

EACHMODIFY CURB INLET

MODIFY CURB INLET TO JUNCTION
BOX/MANHOLE

4006 

Contracted 12,995.20

Current 8,940.89

In place 7,916.12

This Estimate 0.00

GROUP 4 CULVERTS

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   5 of 9

Nebraska Department of Roads Date: 10.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.80      9,555.00 1.000 9,555.00

1.000 9,555.00

1.000 9,555.00

0.000 0.00

0051

LS  MOBILIZATION
0070 

A001.01      968.00 8.000 7,744.00

8.000 7,744.00

8.000 7,744.00

0.000 0.00

0052

EACHPULL BOX, TYPE PB-1
0071 

A002.30      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0053

LS  VEHICLE PRIORITY CONTROL SYSTEM

(SOUTH BOUND OFF RAMP)

0072 

A002.31      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0054

LS  VEHICLE PRIORITY CONTROL SYSTEM

(NORTH BOUND OFF RAMP)

0073 

A003.10      715.00 3.000 2,145.00

3.000 2,145.00

3.000 2,145.00

0.000 0.00

0055

EACHTRAFFIC SIGNAL, TYPE TS-1
0074 

A004.20      766.00 4.000 3,064.00

4.000 3,064.00

4.000 3,064.00

0.000 0.00

0056

EACHTRAFFIC SIGNAL, TYPE TS-1L
0075 

A006.14      571.00 4.000 2,284.00

4.000 2,284.00

4.000 2,284.00

0.000 0.00

0057

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0076 

A006.50      22,521.00 1.000 22,521.00

1.000 22,521.00

1.000 22,521.00

0.000 0.00

0058

LS  RADAR VEHICLE DETECTION SYSTEM

(SOUTH BOUND OFF RAMP)

0077 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.51      22,521.00 1.000 22,521.00

1.000 22,521.00

1.000 22,521.00

0.000 0.00

0059

LS  RADAR VEHICLE DETECTION SYSTEM

(NORTH BOUND OFF RAMP)

0078 

A006.70      167.00 4.000 668.00

4.000 668.00

4.000 668.00

0.000 0.00

0060

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0079 

A006.84      786.00 1.000 786.00

1.000 786.00

1.000 786.00

0.000 0.00

0061

EACHPEDESTAL POLE, TYPE PP-10
0080 

A016.55      4,986.00 1.000 4,986.00

1.000 4,986.00

1.000 4,986.00

0.000 0.00

0062

EACHMAST ARM SIGNAL POLE, TYPE MP-35
0081 

A016.65      5,187.00 1.000 5,187.00

1.000 5,187.00

1.000 5,187.00

0.000 0.00

0063

EACHMAST ARM SIGNAL POLE, TYPE MP-45
0082 

A070.14      6.60 100.000 660.00

100.000 660.00

138.000 910.80

0.000 0.00

0064

LF  2-INCH CONDUIT IN TRENCH
0083 

A074.14      18.10 565.000 10,226.50

565.000 10,226.50

1,237.000 22,389.70

0.000 0.00

0065

LF  2-INCH CONDUIT, JACKED
0084 

A077.26      4.25 788.000 3,349.00

788.000 3,349.00

869.000 3,693.25

0.000 0.00

0066

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0085 

A078.12      1.00 245.000 245.00

245.000 245.00

258.000 258.00

0.000 0.00

0067

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0086 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   6 of 9

Nebraska Department of Roads Date: 10.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.43      0.95 701.000 665.95

701.000 665.95

709.000 673.55

0.000 0.00

0068

LF  #8 GROUNDING CONDUCTOR
0087 

A449.00      284.00 4.000 1,136.00

4.000 1,136.00

0.000 0.00

0.000 0.00

0069

EACHADJUST PULL BOX TO GRADE
0088 

A609.90      737.00 3.000 2,211.00

3.000 2,211.00

3.000 2,211.00

0.000 0.00

0070

EACHREMOVE TRAFFIC SIGNAL POLE
0089 

A700.75      1,120.00 3.000 3,360.00

3.000 3,360.00

3.000 3,360.00

0.000 0.00

0071

EACHRELOCATE LIGHT POLE
0090 

A065.71      8.30 0.000 0.00

600.000 4,980.00

571.000 4,739.30

0.000 0.00

4002

LF  3-INCH PVC CONDUIT IN TRENCH

3" CONDUIT APPROVED PRODUCT

4002 

A630.03      281.40 0.000 0.00

1.000 281.40

1.000 281.40

0.000 0.00

4003

EACHREMOVE PEDESTAL POLE
4003 

A077.17      2.25 0.000 0.00

600.000 1,350.00

583.000 1,311.75

0.000 0.00

4004

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE

SYNC LINE

4004 

A081.00      3.01 0.000 0.00

500.000 1,505.00

583.000 1,754.83

0.000 0.00

4005

LF  6 PAIR COMMUNICATION CABLE
4005 

Contracted 121,514.45

Current 129,630.85

In place 141,244.58

This Estimate 0.00

GROUP 8B ELECTRICAL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 6,262.000 3,131.00

6,262.000 3,131.00

2,620.000 1,310.00

0.000 0.00

0072

BDAYBARRICADE, TYPE II
0091 

0001.10      3.80 186.000 706.80

186.000 706.80

478.000 1,816.40

0.000 0.00

0073

BDAYBARRICADE, TYPE III
0092 

0001.90      0.50 1,116.000 558.00

1,116.000 558.00

0.000 0.00

0.000 0.00

0074

EACHSIGN DAY
0093 

0001.99      1.60 248.000 396.80

248.000 396.80

976.000 1,561.60

0.000 0.00

0075

EACHCONTRACTOR FURNISHED SIGN DAY
0094 

0002.30      0.45 2,993.000 1,346.85

2,993.000 1,346.85

3,623.000 1,630.35

0.000 0.00

0076

LF  PAVEMENT MARKING REMOVAL
0095 

0002.44      0.55 588.000 323.40

588.000 323.40

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0096 

0030.10      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0078

LS  MOBILIZATION
0097 

9110.01      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0079

HOURRENTAL OF LOADER, FULLY OPERATED
0098 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 10.15.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0080

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0099 

9110.07      55.00 20.000 1,100.00

20.000 1,100.00

0.000 0.00

0.000 0.00

0081

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0100 

9110.27      115.00 20.000 2,300.00

20.000 2,300.00

0.000 0.00

0.000 0.00

0082

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0101 

0002.97      37.80 0.000 0.00

30.000 1,134.00

33.000 1,247.40

0.000 0.00

4001

DAY FLASHING ARROW PANEL

Addition of Flashing Arrow Panel

4001 

0030.01      2,000.00 0.000 0.00

1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

4010

LS  ADDITIONAL MOBILIZATION

Mobilization and work for block wall
modifications

4010 

Contracted 13,962.85

Current 17,096.85

In place 10,565.75

This Estimate 2,000.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 451,990.46

Current 461,779.60

In place 447,161.99

This Estimate 5,914.75



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 10.15.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.50      RADAR VEHICLE DETECTION SYSTEM

Project 22366  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

62332     

EVP SB

1.00 4,543.00S.P. Initial Payment0002

62332     

EVP SB

-1.00 -4,543.00S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

62332     

RADAR DETECTION UNIT-SB

1.00 17,975.00S.P. Initial Payment0002

62332     

RADAR DETECTION UNIT-SB

-1.00 -17,975.00S.P. Adjustment0003

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code A006.50: 0.00

Item Cd Item Desc

A006.51      RADAR VEHICLE DETECTION SYSTEM

Project 22366  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

62332     

EVP NB

1.00 4,543.00S.P. Initial Payment0002

62332     

EVP NB

-1.00 -4,543.00S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2366X          

0005 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 10.15.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.51      RADAR VEHICLE DETECTION SYSTEM

Project 22366  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

62332     

RADAR DETECTION UNIT-NB

1.00 17,975.00S.P. Initial Payment0002

62332     

RADAR DETECTION UNIT-NB

-1.00 -17,975.00S.P. Adjustment0003

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code A006.51: 0.00

$0.00Total remaining for contract:




